
Mopac Bicycle & pedestrian Bridges
Construction Update
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PHASE 1

Construction activity included the 
drainage system for the bike path, drop 
inlets, culverts and reinforced concrete 
pipes built to completion.

BARTON CREEK SEGMENT 

Construction associated directly with 
the bridge began. Excavation work in 
preparation for the foundation installation 
was completed.

Efforts associated with drainage continued 
as the existing culvert beneath the 
Southbound Turnaround was extended.  
The newly lengthened culvert now reaches 
from the edge of the existing Southbound 
Turnaround to the proposed edge of what 
will be the adjacent bike path.

Construction of retaining walls along the 
east side of the Southbound Turnaround 
began. Construction for walls along the 
west side of the northbound turnaround 
also began. Footing work for walls near 
detention basin #1 has been completed.
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ABOUT THE
PROJECT

The Barton Creek segment extends from the Mopac Northbound Turnaround Bridge to just north of Barton Creek with retaining wall 
work on the Mopac Southbound Turnaround. Current Status: Due to unexpected subsurface soil conditions, the proposed foundation 
system required a redesign which was completed in October 2014. The City and TxDOT are now working with the contractor to 
determine any impacts to the project schedule. It is expected that micropile testing will commence in early 2015 with the installation 
of production piles to follow shortly after. The following is a timeline of construction events during the third quarter of 2014: 

Barton Creek Segment
(Phase 1)

Loop 360 Segment
(Phase 2)
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Construction of the 14-foot-wide, 1,045-foot-long MoPac Bicycle 
& Pedestrian Bridge began in Feb 2014. The bridge is being built 
adjacent to MoPac and spans the Barton Creek Greenbelt at 
MoPac, and a second bridge will be built which spans Loop 360.
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FOR MORE INFO:
pwurbantrails@austintexas.gov 
Phone (512) 974-3570
austintexas.gov/urbantrails
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THE MOPAC BICYCLE & PEDESTRIAN BRIDGES ARE A JOINT PROJECT OF THE CITY OF AUSTIN, THE TEXAS 
DEPARTMENT OF TRANSPORTATION AND THE CAPITAL AREA METROPOLITAN PLANNING ORGANIZATION (CAMPO). 
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Construction 
activities to begin 
with installation of 
bridge foundations.

PROJECT
TIMELINE

DEC ‘14

Shared-use path lane 
separated from traffic 

lanes for both NB 
and SB Turnarounds. 

Detention basins along 
bike path constructed.

Construction on 
Micropile foundations 

to begin.

Micropile 
foundation 
completed.

Bridge columns
in progress.

Bridge columns and 
beams completed and 

in place. Retaining 
walls and bridge slab 

in progress.

Installation of bridge 
rail and illumination.
Bulk of shared-use 

path completed.

Construction contract 
awarded to Austin 
Filter Systems, Inc.

AUG ‘14

AUGUST 2014 SEPTEMBER 2014 OCTOBER 2014

PHASE 2

A construction contract was awarded 
to Austin Filter Systems, Inc. for the 
Northern extension of the bike path as 
it crosses Loop 360 from Barton Creek 
north to Tuscan Terrace.

The relocation of utilities associated 
with  Austin Energy was completed.

Utility relocation associated with AT&T 
was completed.

The 360 segment extends from the termination of the north end of the Barton Creek segment to the Northbound Mopac Frontage 
Road north of Loop 360. Current Status: Utility relocations for the Loop 360 segment have been completed. The construction 
contract for this segment was awarded in December 2014 and the contractor will begin construction in January 2015. The following 
is a timeline of construction events during the third quarter of 2014:

360 SEGMENT 

In progress view of 
construction associated with 

Block Wall ‘AA’.

View of completed median on 
Northbound turnaround.

Detention basin #1
completed in August 2014.

Detention basin #2 
completed in August 2014.

Bent 2 excavation completed in 
September 2014.

Bent 8 excavation completed 
in September 2014. 

A ‘micropile’ is a small 
diameter concrete pile  that 

is installed at a shallow depth 
into the ground. Micropiles 

are designed to support 
loads in excess of 200 tons. 

When complete, there will be 
153 micropiles installed that 
support the MoPac Bicycle & 

Pedestrian Bridges.

FUN
FACT

WE ARE HERE

PHASE 1 CON’T.

MAR ‘15 JUNE ‘15

Bridge foundations 
completed. 

Installation of bridge 
beams to begin.

Bridge columns 
completed. 

Installation of bridge 
beams will begin.

DEC ‘15

Construction 
substantially 
completed.

Installation of bridge 
rail and illumination 
to begin along with 

concrete for the 
shared-use path.

SEPT ‘15

Construction 
substantially 
completed.

PHASE 1

PHASE 2


